Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and
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One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384
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CORRUGATED PLASTIC PIPE (CULVERT AND STORM SEWER) (BDE)

Effective: January 1, 2021

Revise Tables IlIA and IlIB of Article 542.03 and the storm sewers tables of Article 550.03 of the
Standard Specifications to read:

(SEE TABLES ON NEXT 10 PAGES)

96



“PIPE CULVERTS
TABLE llIA: PLASTIC PIPE PERMITTED
FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE

Type 1 Type 2 Type 3 Type 4
Nominal Fill Height: 3'and less, Fill Height: Greater than 3', Fill Height: Greater than 10', Fill Height: Greater than 15/,
Diameter with 1' min not exceeding 10' not exceeding 15' not exceeding 20'
(in.) PVC |CPVC | PE |CPE [CPP | PVC|CPVC| PE |CPE |CPP |[PVC|CPVC|PE | CPE |[CPP |PVC|CPVC| PE | CPE | CPP
10 X | QPL | X |[QPL | NA X | QPL | X |QPL | NA X | QPL | X |QPL| NA X |QPL | X | QPL | NA
12 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X |[QPL | X |QPL | QPL
15 X |QPL | NA |QPL |QPL| X |QPL | NA |QPL |[QPL | X |QPL |NA |QPL|QPL| X |QPL | NA | QPL | QPL
18 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X [QPL | X |QPL | QPL
21 X | QPL | NA |QPL | NA X | QPL | NA | QPL | NA X | QPL | NA | QPL | NA X | QPL | NA | NA NA
24 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X NA | QPL
27 X NA | NA | NA | NA X NA [ NA | NA | NA X NA | NA | NA | NA X NA | NA | NA NA
30 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X NA | QPL
36 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X NA | QPL
42 X NA X |QPL |QPL | X NA X |QPL |QPL | X NA X NA |QPL| X NA X NA NA
48 X NA X |QPL |[QPL | X NA X |QPL |QPL | X NA X NA [QPL| X NA X NA NA
54 NA | NA | NA | NA | NA | NA| NA [NA | NA [NA [NA| NA |[NA | NA | NA | NA| NA |NA | NA NA
60 NA | NA | NA [QPL |QPL | NA| NA |NA |QPL |QPL [ NA | NA |[NA | NA |QPL| NA| NA | NA | NA NA
Notes: PVC Polyvinyl Chloride Pipe
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior
PE Polyethylene Pipe
CPE Corrugated Polyethylene Pipe with a Smooth Interior
CPP Corrugated Polypropylene Pipe with a Smooth Interior
X Permitted
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list
NA Not Acceptable
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PIPE CULVERTS (metric)
TABLE llIA: PLASTIC PIPE PERMITTED
FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE

Type 1 Type 2 Type 3 Type 4
Nominal Fill Height: 1 m and less, Fill Height: Greater than 1 m, Fill Height: Greater than 3 m, [Fill Height: Greater than 4.5 m, not
Diameter with 0.3 m min. cover not exceeding 3 m not exceeding 4.5 m exceeding 6 m
(mm) PVC |[CPVC | PE |CPE |CPP |PVC|CPVC| PE |CPE |CPP |PVC|CPVC| PE |CPE |[CPP |PVC |CPVC | PE | CPE | CPP
250 X |QPL | X |QPL | NA X | QPL | X |QPL | NA X | QPL| X |QPL|NA | X QPL | X | QPL | NA
300 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X QPL | X | QPL | QPL
375 X |QPL | NA |QPL [QPL| X | QPL | NA |QPL |QPL| X | QPL | NA |QPL |QPL| X QPL | NA | QPL | QPL
450 X |QPL | X |QPL|{QPL| X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X QPL | X | QPL | QPL
525 X | QPL | NA |QPL | NA X | QPL | NA |QPL | NA X | QPL | NA |QPL | NA | X QPL | NA | NA NA
600 X |QPL | X |QPL|{QPL| X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X QPL | X NA | QPL
675 X NA | NA | NA | NA X NA | NA | NA | NA X NA | NA | NA | NA | X NA | NA | NA NA
750 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X QPL | X NA | QPL
900 X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X |QPL| X |QPL |QPL| X QPL | X NA | QPL
1050 X NA X |QPL|QPL| X NA X |QPL |QPL| X NA X NA |QPL| X NA X NA NA
1200 X NA X |QPL|QPL| X NA X |QPL |QPL| X NA X NA |QPL| X NA X NA NA
1350 NA | NA | NA|NA | NA [ NA| NA | NA| NA [ NA | NA| NA [ NA | NA [ NA | NA NA | NA | NA NA
1500 NA | NA | NA |QPL [QPL| NA | NA | NA |QPL [QPL| NA | NA | NA | NA |QPL | NA NA | NA | NA NA
Notes: PVC Polyvinyl Chloride Pipe
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior
PE Polyethylene Pipe
CPE Corrugated Polyethylene Pipe with a Smooth Interior
CPP Corrugated Polypropylene Pipe with a Smooth Interior
X Permitted
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list
NA Not Acceptable

98




PIPE CULVERTS

TABLE 1lIB: PLASTIC PIPE PERMITTED

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE

Type 5 Type 6 Type 7
Nominal Fill Height: Greater than 20/, Fill Height: Greater than 25', Fill Height: Greater than 30/,
Diameter not exceeding 25' not exceeding 30' not exceeding 35'

(in-) PVC CPVC PE CPE CPP PVC CPVC PE PVvC CPVC PE
10 X QPL X QPL NA X QPL X X QPL X
12 X QPL X QPL QPL X QPL X X QPL X
15 X QPL NA NA QPL X QPL NA X QPL NA
18 X QPL X NA NA X QPL X X QPL X
21 X QPL NA NA NA X QPL NA X QPL NA
24 X QPL X NA NA X QPL X X QPL X
27 X NA NA NA NA X NA NA X NA NA
30 X QPL X NA QPL X QPL X X QPL X
36 X QPL X NA NA X QPL X X QPL X
42 X NA X NA NA X NA X X NA X
48 X NA X NA NA X NA X X NA X
54 NA NA NA NA NA NA NA NA NA NA NA
60 NA NA NA NA NA NA NA NA NA NA NA
Notes: PVC Polyvinyl Chloride Pipe

CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

CPP Corrugated Polypropylene Pipe with a Smooth Interior

X Permitted

QPL Permitted for the producers approved for that diameter in the Department’s qualified product list

NA Not Acceptable
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PIPE CULVERTS (metric)
TABLE llIB: PLASTIC PIPE PERMITTED
FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE

Type 5 Type 6 Type 7
Nominal Fill Height: Greater than 6 m, Fill Height: Greater than 7.5 m, Fill Height: Greater than 9 m,
Diameter not exceeding 7.5 m not exceeding 9 m not exceeding 10.5 m
(mm) PvC CPVC PE CPE CPP PvC CPVC PE PvC CPVC PE
250 X QPL X QPL NA X QPL X X QPL X
300 X QPL X QPL QPL X QPL X X QPL X
375 X QPL NA NA QPL X QPL NA X QPL NA
450 X QPL X NA NA X QPL X X QPL X
525 X QPL NA NA NA X QPL NA X QPL NA
600 X QPL X NA NA X QPL X X QPL X
675 X NA NA NA NA X NA NA X NA NA
750 X QPL X NA QPL X QPL X X QPL X
900 X QPL X NA NA X QPL X X QPL X
1000 X NA X NA NA X NA X X NA X
1200 X NA X NA NA X NA X X NA X
1350 NA NA NA NA NA NA NA NA NA NA NA
1500 NA NA NA NA NA NA NA NA NA NA NA
Notes: PVC Polyvinyl Chloride Pipe

CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

CPP Corrugated Polypropylene Pipe with a Smooth Interior

X Permitted

QPL Permitted for the producers approved for that diameter in the Department’s qualified product list

NA Not Acceptable
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STORM SEWERS
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

Type 1 Type 2
I'D\l.om'”a' Fill Height: 3' and less, Fill Height: Greater than 3',
iameter 4 oo - N
in. with 1' min. not exceeding 10
RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP

10 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA
12 v NA X X QPL X QPL QPL Il 1 *X X QPL X QPL QPL
15 v NA NA X QPL NA QPL QPL Il 1 *X X QPL NA QPL QPL
18 v NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
21 1] NA NA X QPL NA QPL NA Il 2 X X QPL NA QPL NA
24 1] NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
27 1 NA NA X NA NA NA NA Il 3 X X NA NA NA NA
30 v NA NA X QPL X QPL QPL Il 3 X X QPL X QPL QPL
33 1] NA NA NA NA NA NA NA Il NA X NA NA NA NA NA
36 1] NA NA X QPL X QPL QPL Il NA X X QPL X QPL QPL
42 Il NA X X NA X QPL QPL Il NA X X NA X QPL QPL
48 Il NA X X NA X QPL QPL Il NA X X NA X QPL QPL
54 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
60 Il NA NA NA NA NA QPL QPL Il NA NA NA NA NA QPL QPL
66 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
72 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
78 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
84 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
90 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
96 Il NA NA NA NA NA NA NA 1 NA NA NA NA NA NA NA
102 Il NA NA NA NA NA NA NA 1 NA NA NA NA NA NA NA
108 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe

CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class)

ESCP  Extra Strength Clay Pipe

PVC Polyvinyl Chloride Pipe

CPVC  Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

PE Polyethylene Pipe

CPE Corrugated Polyethylene Pipe with a Smooth Interior

CPP Corrugated Polypropylene Pipe with a Smooth Interior

X Permitted

QPL Permitted for the producers approved for that diameter in the Department’s qualified product list

NA Not Acceptable

May also use Standard Strength Clay Pipe
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STORM SEWERS (metric)
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE
Type 1 Type 2
I'D\l.om'”a' Fill Height: 1 m and less, Fill Height: Greater than 1 m,
iameter : ; .
mm with 300 mm min, not exceeding 3 m
RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP
250 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA
300 v NA X X QPL X QPL QPL Il 1 *X X QPL X QPL QPL
375 v NA NA X QPL NA QPL QPL Il 1 *X X QPL NA QPL QPL
450 v NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
525 1] NA NA X QPL NA QPL NA Il 2 X X QPL NA QPL NA
600 1] NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
675 1 NA NA X NA NA NA NA Il 3 X X NA NA NA NA
750 v NA NA X QPL X QPL QPL Il 3 X X QPL X QPL QPL
825 1] NA NA NA NA NA NA NA Il NA X NA NA NA NA NA
900 1] NA NA X QPL X QPL QPL Il NA X X QPL X QPL QPL
1050 Il NA X X NA X QPL QPL Il NA X X NA X QPL QPL
1200 Il NA X X NA X QPL QPL Il NA X X NA X QPL QPL
1350 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
1500 Il NA NA NA NA NA QPL QPL Il NA NA NA NA NA QPL QPL
1650 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
1800 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
1950 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
2100 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
2250 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
2400 Il NA NA NA NA NA NA NA 1 NA NA NA NA NA NA NA
2550 Il NA NA NA NA NA NA NA 1 NA NA NA NA NA NA NA
2700 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA
RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe
CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class)
ESCP  Extra Strength Clay Pipe
PVC Polyvinyl Chloride Pipe
CPVC  Corrugated Polyvinyl Chloride Pipe with a Smooth Interior
PE Polyethylene Pipe
CPE Corrugated Polyethylene Pipe with a Smooth Interior
CPP Corrugated Polypropylene Pipe with a Smooth Interior
X Permitted
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list
NA Not Acceptable

May also use Standard Strength Clay Pipe
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STORM SEWERS
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

Type 3 Type 4
I'D\l.om'”a' Fill Height: Greater than 10' Fill Height: Greater than 15'
iameter . \ . |

in. not exceeding 15 not exceeding 20

RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP
10 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA
12 1 2 X X QPL X QPL QPL \% NA NA X QPL X QPL QPL
15 11 3 X X QPL NA QPL QPL W NA NA X QPL NA QPL QPL
18 1] NA X X QPL X QPL QPL \Y% NA NA X QPL X QPL QPL
21 1 NA NA X QPL NA QPL NA \% NA NA X QPL NA NA NA
24 11 NA NA X QPL X QPL QPL [\ NA NA X QPL X NA QPL
27 1] NA NA X NA NA NA NA \Y% NA NA X NA NA NA NA
30 1 NA NA X QPL X QPL QPL \% NA NA X QPL X NA QPL
33 11 NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
36 1 NA NA X QPL X QPL QPL \% NA NA X QPL X NA QPL
42 1 NA NA X NA X NA QPL \% NA NA X NA X NA NA
48 11 NA NA X NA X NA QPL [\ NA NA X NA X NA NA
54 1 NA NA NA NA NA NA NA \% NA NA NA NA NA NA NA
60 1 NA NA NA NA NA NA QPL \% NA NA NA NA NA NA NA
66 11 NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
72 1 NA NA NA NA NA NA NA \% NA NA NA NA NA NA NA
78 1 NA NA NA NA NA NA NA \% NA NA NA NA NA NA NA
84 11 NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
90 1 NA NA NA NA NA NA NA 1680 NA NA NA NA NA NA NA
96 1] NA NA NA NA NA NA NA 1690 NA NA NA NA NA NA NA
102 1] NA NA NA NA NA NA NA 1700 NA NA NA NA NA NA NA
108 1360 NA NA NA NA NA NA NA 1710 NA NA NA NA NA NA NA

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished

according to AASHTO M170 Section 6. This number represents the D-load to produce a 0.01 in crack.)

Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class)

Extra Strength Clay Pipe
Polyvinyl Chloride Pipe

Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

Polyethylene Pipe

Corrugated Polyethylene Pipe with a Smooth Interior

Corrugated Polypropylene Pipe with a Smooth Interior

Permitted

Permitted for the producers approved for that diameter in the Department’s qualified product list

Not Acceptable
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KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

STORM SEWERS (metric)

Type 3 Type 4
I'D\l.om'”a' Fill Height: Greater than 3 m, Fill Height: Greater than 4.5 m,
iameter . )
mm not exceeding 4.5 m not exceeding 6 m
RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP
250 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA
300 1 2 X X QPL X QPL QPL \% NA NA X QPL X QPL QPL
375 11 3 X X QPL NA QPL QPL W NA NA X QPL NA QPL QPL
450 1] NA X X QPL X QPL QPL \Y% NA NA X QPL X QPL QPL
525 1 NA NA X QPL NA QPL NA \% NA NA X QPL NA NA NA
600 11 NA NA X QPL X QPL QPL [\ NA NA X QPL X NA QPL
675 1] NA NA X NA NA NA NA \Y% NA NA X NA NA NA NA
750 1 NA NA X QPL X QPL QPL \% NA NA X QPL X NA QPL
825 11 NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
900 1 NA NA X QPL X QPL QPL \% NA NA X QPL X NA QPL
1050 1 NA NA X NA X NA QPL \% NA NA X NA X NA NA
1200 11 NA NA X NA X NA QPL [\ NA NA X NA X NA NA
1350 1 NA NA NA NA NA NA NA \% NA NA NA NA NA NA NA
1500 1 NA NA NA NA NA NA QPL \% NA NA NA NA NA NA NA
1650 11 NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
1800 1 NA NA NA NA NA NA NA \% NA NA NA NA NA NA NA
1950 1 NA NA NA NA NA NA NA \% NA NA NA NA NA NA NA
2100 11 NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
2250 1 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
2400 1] NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
2550 1] NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
2700 70 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished

CsSP
ESCP
PVC
CPVC

CPE
CPP

QPL
NA

according to AASHTO M170 Section 6. This number represents the D-load to produce a 25.4 micro-meter crack.)

Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class)

Extra Strength Clay Pipe
Polyvinyl Chloride Pipe
Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

Polyethylene Pipe

Corrugated Polyethylene Pipe with a Smooth Interior

Corrugated Polypropylene Pipe with a Smooth Interior

Permitted

Permitted for the producers approved for that diameter in the Department’s qualified product list

Not Acceptable
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KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED

STORM SEWERS

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

Type 5 Type 6 Type 7
I;'igmg‘tae"r Fill Height: Greater than 20', Fill Height: Greater than 25/, Fill Height: Greater than 30',
in not exceeding 25' not exceeding 30' not exceeding 35'
RCCP | PVC | CPVC PE CPE CPP | RCCP | PVC | CPVC PE RCCP PVC CPVC PE
10 NA X QPL X QPL NA NA X QPL X NA X QPL X
12 \Y X QPL X QPL QPL \ X QPL X \Y X QPL X
15 \Y X QPL NA NA QPL Vv X QPL NA V X QPL NA
18 \Y X QPL X NA NA \ X QPL X \Y X QPL X
21 \Y X QPL NA NA NA \ X QPL NA \Y X QPL NA
24 \Y X QPL X NA NA Vv X QPL X V X QPL X
27 \Y X NA NA NA NA \ X NA NA \Y X NA NA
30 \Y X QPL X NA QPL \ X QPL X \Y X QPL X
33 \Y NA NA NA NA NA Vv NA NA NA V NA NA NA
36 \Y X QPL X NA NA \ X QPL X \Y X QPL X
42 \Y X NA X NA NA \ X NA X \Y X NA X
48 \Y X NA X NA NA Vv X NA X V X NA X
54 \Y NA NA NA NA NA \ NA NA NA \Y NA NA NA
60 \Y NA NA NA NA NA \ NA NA NA \Y NA NA NA
66 [\ NA NA NA NA NA \ NA NA NA Vv NA NA NA
72 \Y NA NA NA NA NA \ NA NA NA \Y NA NA NA
78 2020 NA NA NA NA NA 2370 NA NA NA 2730 NA NA NA
84 2020 NA NA NA NA NA 2380 NA NA NA 2740 NA NA NA
90 2030 NA NA NA NA NA 2390 NA NA NA 2750 NA NA NA
96 2040 NA NA NA NA NA 2400 NA NA NA 2750 NA NA NA
102 2050 NA NA NA NA NA 2410 NA NA NA 2760 NA NA NA
108 2060 NA NA NA NA NA 2410 NA NA NA 2770 NA NA NA
RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished

according to AASHTO M170 Section 6. This number represents the D-load to produce a 0.01 in crack.)
Polyvinyl Chloride Pipe
Corrugated Polyvinyl Chloride Pipe with a Smooth Interior
Polyethylene Pipe
Corrugated Polyethylene Pipe with a Smooth Interior

Corrugated Polypropylene Pipe with a Smooth Interior
Permitted

Permitted for the producers approved for that diameter in the Department’s qualified product list
Not Acceptable
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KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED

STORM SEWERS (metric)

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

Type 5 Type 6 Type 7
g‘ig’r‘;'e”tz'r Fill Height: Greater than 6 m, Fill Height: Greater than 7.5 m, Fill Height: Greater than 9 m,

mm not exceeding 7.5 m not exceeding 9 m not exceeding 10.5 m

RCCP | PVC | CPVC PE CPE CPP RCCP PVvC CPVC PE RCCP PVvC CPVC PE
250 NA X QPL X QPL NA NA X QPL X NA X QPL X
300 \% X QPL X QPL QPL \% X QPL X \% X QPL X
375 [\ X QPL NA NA QPL \ X QPL NA V X QPL NA
450 \% X QPL X NA NA \% X QPL X \% X QPL X
525 \% X QPL NA NA NA \% X QPL NA \% X QPL NA
600 [\ X QPL X NA NA \ X QPL X V X QPL X
675 \% X NA NA NA NA \% X NA NA \% X NA NA
750 \Y% X QPL X NA QPL \ X QPL X \% X QPL X
825 [\ NA NA NA NA NA \ NA NA NA V NA NA NA
900 \% X QPL X NA NA \% X QPL X \% X QPL X
1050 \Y% X NA X NA NA \ X NA X \% X NA X
1200 [\ X NA X NA NA \ X NA X V X NA X
1350 \% NA NA NA NA NA \% NA NA NA \% NA NA NA
1500 \Y% NA NA NA NA NA \ NA NA NA \% NA NA NA
1650 W NA NA NA NA NA \ NA NA NA V NA NA NA
1800 \% NA NA NA NA NA \% NA NA NA \% NA NA NA
1950 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA
2100 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA
2250 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA
2400 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA
2550 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA
2700 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished

PvC
CPVC
PE
CPE
CPP
X
QPL
NA

according to AASHTO M170 Section 6. This number represents the D-load to produce a 25.4 micro-meter crack.)
Polyvinyl Chloride Pipe
Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

Polyethylene Pipe

Corrugated Polyethylene Pipe with a Smooth Interior
Corrugated Polypropylene Pipe with a Smooth Interior

Permitted

Permitted for the producers approved for that diameter in the Department’s qualified product list

Not Acceptable”
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Revise the first paragraph of Article 1040.03 of the Standard Specifications to read:

“1040.03 Polyvinyl Chloride (PVC) Pipe. Acceptance testing of PVC pipe and fittings shall
be accomplished during the same construction season in which they are installed. The pipe shall
meet the following additional requirements.”

Revise Article 1040.04(b) of the Standard Specifications to read:

“(b) Corrugated PE Pipe with a Smooth Interior. The manufacturer shall be listed as
compliant through the NTPEP program and the pipe shall be according to AASHTO M 294
(nominal size — 12 to 60 in. (300 to 1500 mm)). The pipe shall be Type S or D.”

Revise the first paragraph of Article 1040.04(d) of the Standard Specifications to read:

“(d) PE Pipe with a Smooth Interior. The pipe shall be according to ASTM F 714 (DR 32.5)
with a minimum cell classification of PE 335434 as defined in ASTM D 3350.”

Revise the first paragraph of Article 1040.08 of the Standard Specifications to read:

“1040.08 Polypropylene (PP) Pipe. Storage and handling shall be according to the
manufacturer's recommendations, except in no case shall the pipe be exposed to direct sunlight
for more than six months. Acceptance testing of the pipe shall be accomplished during the same

construction season in which it is installed. The pipe shall meet the following additional
requirements.”

80434
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted

contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful
discrimination and in an arena of fair and open competition, DBE companies can be expected to
perform _2.00 % of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will only award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set for
in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan
will be approved by the Department if the Utilization Plan documents sufficient commercially
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means
the bidder must show that all necessary and reasonable steps were taken to achieve the
contract goal. Necessary and reasonable steps are those which, by their scope, intensity and
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE
participation, even if they were not successful. The Department will consider the quality,
quantity, and intensity of the kinds of efforts the bidder has made. Mere pro forma efforts, in
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is
expected to have taken genuine efforts that would be reasonably expected of a bidder actively
and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the Contractor might otherwise prefer to
perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable. In accordance
with the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work

commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
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bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is
not approved because it is deficient as a technical matter, unless waived by the
Department, the bidder will be notified and will be allowed no more than a five calendar
day period to cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days
after the receipt of the notification of the determination. The determination shall become
final if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be reviewed by the
Department’s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person to consider all issues of documentation and
whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working
days after receipt of the request for reconsideration, explaining the basis for finding that
the bidder did or did not meet the goal or make adequate good faith efforts to do so. A
final decision by the Reconsideration Officer that a good faith effort was made shall
approve the Utilization Plan submitted by the bidder and shall clear the contract for
award. A final decision that a good faith effort was not made shall render the bid not
responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total

dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.
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(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.
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(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.
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(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision.
The Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the DBE in the
Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor
listed in the approved Utilization Plan without prior written consent. This includes, but is
not limited to, instances in which the Contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of
Small Business Enterprises agrees, for reasons stated in its concurrence document, that
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor,
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the
reason for the request. The Contractor shall give the DBE five days to respond to the
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of
the reasons, if any, why it objects to the proposed termination of its subcontract and why
the Bureau should not approve the Contractor’s action. If required in a particular case
as a matter of public necessity, the Bureau may provide a response period shorter than
five days.

For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200
or applicable state law.

115



(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the Contractor seeks to
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the
Contractor can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any
reason, the Contractor shall make a good faith effort to find another DBE to
substitute for the original DBE to perform at least the same amount of work under the
contract as the terminated DBE to the extent needed to meet the established
Contract goal. The good faith efforts shall be documented by the Contractor. If the
Department requests documentation under this provision, the Contractor shall submit
the documentation within seven days, which may be extended for an additional
seven days if necessary at the request of the Contractor. The Department will
provide a written determination to the Contractor stating whether or not good faith
efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
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made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but

80029

not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.
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